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6 April 1956
mevorarouy rox:
THROUGH s Contracting Officer

SUBJECT : Follow-Up on ! March Suppliers' Meeting

1. I would like to commend you for a very businesslike job in
following up the resulta of this meeting. I have carefully reviewed your
4 April report (SAPC-5023), and I am gratified by the very large number
of actions already completed as well as the thoroughness of your report,

z. 1 am able from my own knowledge to advise you of the
status of several of the items in thie latest report, as follows:

IBlb - I am quite sure that Kelly Johnson has this matter actively
under study and is attempting to develop a solution,

183d - I 2évised us on 4 March that a ground trainer has been

or was being built ot NG 25X1A
IB3f - Wo discussed this matter with on 4 March, He
presented a preliminary sketch whie not seem sufficlently

promising to justify any further effort, unless and until some
way ¢an be found to provide multiple windows in the lower hatch
and thus to make a lateral rocking camera. [N =it sive
further consideration to this problem.

IIEla - Arrangements have been completed at for the duplica-
don of the mobility plan, X am askin to make sure
that both the mobility plan and the supply procedure for the ZI
{Item IE1b) get distributed,

3, There are only two items on the list on which the delay
reported by you seems to me serious; they are IB7d and IC2, These may
require further follow up in your office,
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4. Iwould like to recelve in due time from you another
progress report on these two items, No further follow-up report on
the whole st will be necessary,

RICHARD M, BISSELL, JR,
Project Director

RMB:gjg (5 Apr $6)
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